



CALGARY CATHOLIC SCHOOL DISTRICT

MEMORANDUM

TO: Board of Trustees

FROM: Gary Strother,
Chief Superintendent

ORIGINATOR: Brad MacDonald,
Superintendent, Support Services

DATE: October 9, 2019

SUBJECT: Infrastructure, Land and Planning

Attached is the Infrastructure Project Information update on our Capital Projects.

Recommendation:

THAT the Board of Trustees accepts this as information.

PROJECT INFORMATION UPDATE

Announce	Opening	Trustee	Area	Project	Grades	% Completion	Notes
Mar-17	Fall 2020	C. Williams	J. McDonald	Auburn Bay Elementary (800 Auburn Bay Blvd., SE) (tbc)	K-6 (600)	Construction Phase	Under Construction
Mar-18	Fall 2021	M. D'Souza	M. Rawlek	Evanston Elementary 256 Evanston Way, NW (tbc)	K-6 (600)	Design 100%	Pre-Tender
Oct-14	various	P. Rath	M. Rawlek	St. Francis High School	10-12	Construction Phase	Under Construction
Mar-16	TBD	C. Williams	J. McDonald	St. Mary's Flood Mitigation	10-12	Design 75-100%	Under Design
Jan-19	TBD	C. Low	M. Rawlek	St. Mark	K-6	Design 50-75%	Under Design